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          1                 (Commencing at 12:02 p.m.) 
 
          2              MR. CARROLL:  Hi, everybody.  I'd like to 
 
          3    welcome everyone to the August 2012 Restoration 
 
          4    Advisory Board meeting for the former Chanute Air 
 
          5    Force Base and like to get the meeting started off 
 
          6    with an introduction of RAB members and then we will 
 
          7    go around the outside of the room and introduce the 
 
          8    members of the public. 
 
          9              (Those in attendance introduced 
 
         10    themselves as follows:) 
 
         11              Lorraine Wirges, RAB member. 
 
         12              Helen Lewis, RAB member. 
 
         13              Denise Becnel, RAB member. 
 
         14              Ian Wang, RAB member. 
 
         15              Bruce Sandahl, RAB member, Community 
 
         16    co-chair. 
 
         17              Doug Rokke, RAB member. 
 
         18              Caryl Fothergill, RAB member. 
 
         19              Debra Rawlings, RAB member. 
 
         20              Chris Hill, Illinois EPA. 
 
         21              Paul Carroll, the Air Force Chair, the 
 
         22    Restoration Advisory Board co-chair. 
 
         23              Howard Sparrow, Shaw Environmental. 
 
         24              Kim Nemmers, ECC. 
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          1              Joe Cronk, ECC. 
 
          2              Amar Bumb, Shaw Environmental. 
 
          3              Matt Daniels, Rantoul Press newspaper. 
 
          4              Michael Streff, environmental engineer and 
 
          5    resident right down the street across from Water 
 
          6    Tower 44. 
 
          7              Michael Rapps, RAPPS Engineering out of 
 
          8    Springfield. 
 
          9              Nick Schneider, RAPPS Engineering, TAPP 
 
         10    contractor. 
 
         11              Clarence Smith, Illinois EPA. 
 
         12              Ted Holly, Air Force Center for 
 
         13    Engineering and Environment. 
 
         14              Jim Husbands, Booz Allen Hamilton, 
 
         15    contractor to the Air Force. 
 
         16              Jay Timm, Illinois EPA. 
 
         17              Max Twum, a resident of Rantoul, also with 
 
         18    IEPA. 
 
         19              MR. CARROLL:  Perfect timing because the 
 
         20    next agenda item is to discuss and nominate and vote 
 
         21    on the potential new RAB member, Max Twum, who just 
 
         22    introduced himself. 
 
         23              MS. LEWIS:  I make the motion. 
 
         24              MR. CARROLL:  You have the application in 
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          1    front of you.  If you would like to take a minute or 
 
          2    so to take a look at it, we'll give you that.  And 
 
          3    then once you're done looking at it, we will open up 
 
          4    for questions. 
 
          5              MR. WANG:  Max, how long have you been 
 
          6    living in Rantoul? 
 
          7              MR. TWUM:  I have lived here for the past 
 
          8    12 years. 
 
          9              MR. WANG:  So you know what's going on? 
 
         10    That's good.  Thanks.  I am glad you are interested 
 
         11    in this. 
 
         12              MR. CARROLL:  Lorraine? 
 
         13              MS. WIRGES:  I have a question in regard to 
 
         14    him being an EPA employee at another facility.  Is 
 
         15    that any conflict of interest with what we have? 
 
         16              MR. CARROLL:  Max -- and I know Clarence 
 
         17    has kind of answered that to us.  Would it be okay if 
 
         18    I answered that? 
 
         19              MR. SMITH:  Sure.  If you want me to I will 
 
         20    be glad to. 
 
         21              MR. CARROLL:  Okay.  Go ahead. 
 
         22              MR. SMITH:  I have done a couple of 
 
         23    different things when I learned of Max's interest and 
 
         24    I encouraged Max to do that.  One, I looked at the 
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          1    RAB rule, which is the federal regulation under which 
 
          2    this body is organized, and looked through that and 
 
          3    identified what, if any, potential conflicts of 
 
          4    interest were there. 
 
          5              And then the second step that I took is I 
 
          6    contacted the Agency's ethics officer, who is also 
 
          7    our interim director, talked to him a little bit 
 
          8    about it.  He is our chief legal counsel.  I went 
 
          9    through the -- went through the RAB rule with him, 
 
         10    talking about what the RAB does, what their 
 
         11    responsibilities are, what they're doing and, you 
 
         12    know, Max is doing this on his own time as a private 
 
         13    citizen and so there was -- you know, I have talked 
 
         14    to Max about it as well. 
 
         15              As he, you know, conducts himself in this 
 
         16    meeting as a resident, as a private citizen, there is 
 
         17    no conflict of interest within that and that was a 
 
         18    message that I got from John Kim, and I talked with 
 
         19    Max about it, also sent it to Chris Hill and we 
 
         20    talked to the Air Force about it as well. 
 
         21              So we have looked at the issue quite 
 
         22    extensively.  There does not appear to be a conflict 
 
         23    of interest with Max participating as a private 
 
         24    citizen on his own time.  You know, he's a resident 
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          1    here, he has a right to do these types of things just 
 
          2    like anybody else does. 
 
          3              MR. CARROLL:  And we're totally in step 
 
          4    with that as well.  We checked with our RAB rule, of 
 
          5    course Clarence did too, and our legal counsel and, 
 
          6    you know, as long as Max doesn't represent himself as 
 
          7    representing the Illinois EPA when he speaks at the 
 
          8    RAB but represents himself as a local member of the 
 
          9    community, which he has been for 12 years, we are 
 
         10    just quite all right with that. 
 
         11              MS. WIRGES:  Thank you. 
 
         12              MR. CARROLL:  We are always proud to have 
 
         13    new RAB members on board too.  They're kind of hard 
 
         14    to come by nowadays.  And we appreciate everyone else 
 
         15    that serves on the RAB as well. 
 
         16              MR. ROKKE:  Are you an environmental 
 
         17    scientist or an environmental engineer? 
 
         18              MR. TWUM:  Environmental protection 
 
         19    specialist. 
 
         20              MR. ROKKE:  Fantastic. 
 
         21              MS. WIRGES:  Then if no one has any further 
 
         22    questions I would -- I would like my nomination to 
 
         23    stand, and also to accept. 
 
         24              MR. CARROLL:  Everyone ready to vote? 
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          1    Okay.  Let's have a hands showing of accepting Max 
 
          2    Twum to the Restoration Advisory Board.  Okay. 
 
          3    Eight? 
 
          4              Any opposed?  No opposed. 
 
          5              Max, you're hereby a member of the 
 
          6    Restoration Advisory Board, you can take the place 
 
          7    right there where Jack Anderson sits.  He's not here. 
 
          8    We'll make room for him if he does show up.  Welcome 
 
          9    aboard. 
 
         10              Okay.  Back to the agenda.  Helen Lewis has 
 
         11    an announcement she would like to make and, Helen, 
 
         12    could you go ahead? 
 
         13              MS. LEWIS:  Yes, thank you.  I would like 
 
         14    to tender my resignation from this Restoration 
 
         15    Advisory Board.  My husband and I have purchased a 
 
         16    home in Florida and we will be moving down there in 
 
         17    October.  I would still like to be kept apprised of 
 
         18    what's going on here because it will always be near 
 
         19    and dear to my heart.  Rantoul has been my home for a 
 
         20    bunch of years and I have really enjoyed getting to 
 
         21    know all of you and working with each and every one 
 
         22    of you as well.  And Max, congratulations for coming 
 
         23    on. 
 
         24              MR. TWUM:  Thank you. 
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          1              MS. LEWIS:  I will send you a written 
 
          2    notice if that's what you need, I will send it 
 
          3    e-mail. 
 
          4              MR. CARROLL:  We are not going to make you 
 
          5    do it, but that would be fine and we have it in the 
 
          6    minutes of today's meeting as well so that would be 
 
          7    sufficient if that is okay with you. 
 
          8              MS. LEWIS:  That's fine with me. 
 
          9              MR. CARROLL:  We certainly appreciate your 
 
         10    service on the Restoration Advisory Board over the 
 
         11    past how many years? 
 
         12              MS. LEWIS:  It's been a long time, at least 
 
         13    nine years.  Nine or ten, yes. 
 
         14              MR. CARROLL:  Okay. 
 
         15              MR. WANG:  Sorry to miss you, Helen.  Only 
 
         16    one last request, bring the bad weather from Illinois 
 
         17    with you. 
 
         18              MS. LEWIS:  I think I'll keep -- I want to 
 
         19    be able to call home this winter and say, oh, it's 
 
         20    snowing?  Oh, gee, I'm sitting out on my lanai. 
 
         21              MR. ROKKE:  You got your kids and grandkids 
 
         22    here, you won't be gone too much. 
 
         23              MS. LEWIS:  My grandson graduated from 
 
         24    college this year so I will be back. 
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          1              MR. CARROLL:  Then we have a few more 
 
          2    action items, the TAPP contractor was to develop a 
 
          3    Library User Guide. 
 
          4              DR. SCHNEIDER:  I'll comment on that during 
 
          5    my period. 
 
          6              MR. CARROLL:  Also to report to the RAB on 
 
          7    the Salt Fork Creek Remedial Investigation, which I 
 
          8    assume will be during your presentation in a few 
 
          9    minutes. 
 
         10              DR. SCHNEIDER:  Yes. 
 
         11              MR. CARROLL:  Also, improvement of public 
 
         12    accessibility of information.  Howard, I think, has 
 
         13    played a big role in that in making sure that things 
 
         14    get posted at the library.  There is a poster board 
 
         15    at the library for this Restoration Advisory Board 
 
         16    meeting and I have noticed, a couple people I've 
 
         17    talked to have already seen it and commented on it. 
 
         18              Anything else of note? 
 
         19              MR. SPARROW:  I think that is the primary 
 
         20    things.  We kind of discussed it last week at our 
 
         21    last RAB meeting as well some of the other things 
 
         22    we've done. 
 
         23              MR. CARROLL:  But I'm not too sure, maybe 
 
         24    we ought to take this off of the agenda for next 
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          1    time?  Are we good?  Think we're good for this? 
 
          2              MS. BECNEL:  What do you mean, good for 
 
          3    what? 
 
          4              MR. CARROLL:  As far as improving public 
 
          5    accessibility of information, this is an action item 
 
          6    for us.  I know it's going to be an ongoing thing, 
 
          7    but I think we've kind of stepped up, Shaw has 
 
          8    stepped up to make sure that we've done more outreach 
 
          9    in making sure that the public is aware of what's 
 
         10    going on here.  Are we confident that what we've done 
 
         11    so far is sufficient and as long as we maintain it we 
 
         12    can take it off the action item list? 
 
         13              MS. BECNEL:  Yes. 
 
         14              MS. LEWIS:  Uh-huh. 
 
         15              MR. CARROLL:  Okay.  Sounds good.  Okay. 
 
         16    And we have next up on the agenda is the water -- 
 
         17              MS. WIRGES:  We need to approve the 
 
         18    transcripts. 
 
         19              MR. CARROLL:  Approving the transcripts, I 
 
         20    missed that.  Approving the transcripts from the 
 
         21    May 17th meeting. 
 
         22              MS. RAWLINGS:  Motion to approve. 
 
         23              MS. WIRGES:  Second. 
 
         24              MR. CARROLL:  Vote.  All in favor? (Eight 
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          1    RAB Members raise their hands in favor.)  All 
 
          2    opposed?  Okay.  Motion carries. 
 
          3              All right.  Now we're to the water towers? 
 
          4              MS. GILL:  Yes. 
 
          5              MR. CARROLL:  Kim Nemmers from ECC.  I 
 
          6    don't know if any of you have met her.  They are the 
 
          7    contractor who has been doing all the water tower 
 
          8    work, including the demolition of the three water 
 
          9    towers and the refurbishment and painting and all the 
 
         10    work they have done on the fourth water tower near 
 
         11    the old fire station.  So, Kim, go ahead. 
 
         12              MS. NEMMERS:  I am with the Environmental 
 
         13    Chemical Company, also known as ECC.  We are 
 
         14    contracted to AFCEE for the work.  Joe Cronk is over 
 
         15    here.  If you have seen anybody, you have seen Joe. 
 
         16    He provides the quality control and the health and 
 
         17    safety reviews of everything being done and is our 
 
         18    eyes for the project. 
 
         19              I am the project manager and we've 
 
         20    subcontracted with Utility Services.  They are in 
 
         21    Illinois, they have done towers in the area, and 
 
         22    they're doing Water Tower 44, which is actually 
 
         23    pretty much complete, we will go through that.  And 
 
         24    then Miller Enterprises, which is out of west 
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          1    Champaign, has done the concrete demo and the piping 
 
          2    work, some of which is ongoing.  Also not up there is 
 
          3    Sodemann & Associates.  We use them for the survey 
 
          4    work. 
 
          5              All of the work that we've done may be 
 
          6    contracted with the Air Force, but we have worked 
 
          7    very closely with the Village of Rantoul.  We 
 
          8    honestly could not have probably gotten the work done 
 
          9    without their support and their help.  Joe talks to 
 
         10    them, I don't know, at least once a week, maybe 
 
         11    that's light on that, maybe once a day, and they are 
 
         12    aware of everything that we are doing, our schedule, 
 
         13    they've reviewed all the piping, installation, 
 
         14    everything. 
 
         15              So our scope of work was quite simply 
 
         16    demolition of the three water towers and subsequent 
 
         17    restoration, along with refurbishment of Water 
 
         18    Tower 44.  So the three towers took a week to come 
 
         19    down, all three of them, not including the concrete 
 
         20    footings, and the subservice work, but we have a 
 
         21    video of the two towers coming down that is very 
 
         22    quick and can kind of show you guys what happened. 
 
         23              (Video begun). 
 
         24              MS. NEMMERS:  So the first tower came down 



 
                                                                  13 
 
 
 
          1    in one day and some change.  And then the second one 
 
          2    came down in about a day and a half.  So the two 
 
          3    towers came down in about two, two and a half days, 
 
          4    Joe? 
 
          5              MR. CRONK:  At least two days. 
 
          6              MS. NEMMERS:  And they did it piece by 
 
          7    piece, it was grabbed by the crane and then processed 
 
          8    for off site recycling.  And it was done similarly at 
 
          9    the 968 (water tower). 
 
         10              The refurbishment of the water tower, if 
 
         11    you now see it, this upper part is also the sky blue 
 
         12    requested by the Village.  We have the -- the paint 
 
         13    is complete.  Currently what we are working on is the 
 
         14    pit piping under the water tower is all being 
 
         15    replaced so we're working on that.  The fence -- 
 
         16    permanent fence is currently going up around it, 
 
         17    again approved with a permit from the Village, and 
 
         18    then the system will be tested separately, the pit 
 
         19    piping will be tested and then the tower itself will 
 
         20    be, and then we'll seed the site.  And our plan is to 
 
         21    be completely done probably shortly after Labor Day. 
 
         22              All of the information that we generate 
 
         23    goes into a report that will be provided to the 
 
         24    Illinois EPA for their review.  We've done ambient 
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          1    air monitoring, personal air monitoring.  Actually if 
 
          2    you go to the next slide it kind of goes through some 
 
          3    of that. 
 
          4              As I mentioned, the water tower steel was 
 
          5    recycled, along with the concrete footings, the pipes 
 
          6    were capped and then the material generated from the 
 
          7    abrasive blasting was sent off site for disposal, and 
 
          8    the biggest thing that we had is a company -- our big 
 
          9    thing is never compromising safety, was keeping it 
 
         10    very safe. 
 
         11              As you guys probably saw there was an 
 
         12    enclosure around the system and then it had an air 
 
         13    machine to basically pull the dust and collect that. 
 
         14    Under that you would have found plastic over the 
 
         15    ground to protect the ground from any paint chips. 
 
         16    We did the personal air monitoring of all of the 
 
         17    people in accordance with OSHA.  We also set up air 
 
         18    stations to ensure that during abrasive blasting and 
 
         19    the demo that there were no emissions above the 
 
         20    action level at the boundary and then we did visual 
 
         21    emission assessments and all of that is being 
 
         22    compiled for the report. 
 
         23              We also took soil samples at the site 
 
         24    before and after to show no adverse impacts, and if 
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          1    there was to be one, to identify a path forward. 
 
          2              One of the things that we did and one of 
 
          3    the things why it may have taken a lot longer than 
 
          4    maybe somebody would expect is that starting in the 
 
          5    spring between the high winds and the thunderstorm 
 
          6    that rolls through, you know, we had days where we 
 
          7    would call off early or just choose to not work, very 
 
          8    conservative, especially with the big flapping 
 
          9    containment system.  And then we moved to the summer, 
 
         10    so then you have the heat that we would not want 
 
         11    somebody all in full gear inside of a tower.  But we 
 
         12    have worked over 1,000 hours out at the project with 
 
         13    no recordable incident. 
 
         14              So that's the -- that's the project that 
 
         15    we're going to wrap up here soon. 
 
         16              MS. RAWLINGS:  Just curious, when you take 
 
         17    a water tower down, what happens with the pipes that 
 
         18    go underground to the water tower?  Are they just 
 
         19    kind of capped off or what happens? 
 
         20              MS. NEMMERS:  Well, in this case we worked 
 
         21    with the Village to identify what they wanted most 
 
         22    and they have been working with a consultant, it's my 
 
         23    understanding, to kind of map that.  And so, for 
 
         24    example, at Water Tower 120 and 122, they wanted to 
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          1    leave quite a bit of the piping there because it 
 
          2    provides a loop that they wouldn't have had 
 
          3    otherwise.  And so we worked with them and got 
 
          4    approval on exactly where we would cap.  But it 
 
          5    has -- each of those pipes has a cap.  So there's 
 
          6    four pipes that were capped, three associated with 
 
          7    the 120 and 122 area, and then at 968 there was one, 
 
          8    and it's capped away from the water tower. 
 
          9              MR. STREFF:  I'm Michael Streff, I live at 
 
         10    712 Pacesetter.  I am also an environmental engineer 
 
         11    and I want to compliment you folks as far as putting 
 
         12    up the curtain and stuff too.  I am kind of aware of 
 
         13    water tower demolitions and the work associated with 
 
         14    that, so I didn't see any physical emissions, didn't 
 
         15    smell anything, so that was, you know -- that was 
 
         16    very good on your part as far as your containment 
 
         17    structure.  I was just kind of curious what was the 
 
         18    final cost on that refurbishment for that water 
 
         19    tower? 
 
         20              MS. NEMMERS:  Gosh, I don't know offhand 
 
         21    because what we added was the pit piping and we are 
 
         22    taking all of that out.  So offhand, separating it 
 
         23    out, I honestly don't know offhand. 
 
         24              MR. CARROLL:  I can answer for the Air 
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          1    Force, it's roughly in the order of a million and a 
 
          2    half, million and a half dollars total with all the 
 
          3    demolitions, all the refurbishment of the other tank 
 
          4    and the piping and all of the work that was done. 
 
          5              MR. STREFF:  Okay. 
 
          6              MS. NEMMERS:  Yeah, we added on a few items 
 
          7    to ensure that -- the Air Force wanted to ensure that 
 
          8    the Village was receiving the best possible product 
 
          9    and so the piping is being taken out now.  That's 
 
         10    what we're finishing up. 
 
         11              MR. CARROLL:  As on most projects you found 
 
         12    a few surprises, that was kind of one of them, and 
 
         13    one was the handrails.  The balcony rail around it 
 
         14    had more pitting than we thought it would so we got 
 
         15    ECC to go back in and -- with their recommendation to 
 
         16    go back in and reweld a lot of locations and 
 
         17    strengthen that up where it wouldn't be a potential 
 
         18    danger in the future to the Village, people working 
 
         19    on the tower. 
 
         20              MR. STREFF:  Really the only issue was 
 
         21    noise, you know, when they were working on Saturday 
 
         22    when I was home, that's when I heard them.  But 
 
         23    besides that, you know, everything I thought went 
 
         24    very smoothly. 
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          1              MS. NEMMERS:  Yeah.  We were very 
 
          2    appreciative to the Village for allowing us to work 
 
          3    on Saturdays.  You know, we just -- with this work, 
 
          4    you know, you could get a Monday, Tuesday, where you 
 
          5    didn't work at all or even more sometimes.  So 
 
          6    appreciate you being understanding and other people 
 
          7    locally. 
 
          8              MR. STREFF:  I know a couple times when the 
 
          9    wind came up that curtain was really flapping and 
 
         10    stuff. 
 
         11              MS. NEMMERS:  Yeah, that was a concern 
 
         12    by -- I wouldn't want to be on the tower with that 
 
         13    thing flapping into me. 
 
         14              MR. STREFF:  Good job overall. 
 
         15              MS. NEMMERS:  Appreciate it. 
 
         16              MR. CARROLL:  Any other questions?  Okay. 
 
         17    Thanks, Kim.  Very pleased with the overall work with 
 
         18    the -- as quickly as they demolish these towers, you 
 
         19    know, some of this other stuff, they had delays due 
 
         20    to wind, four days out of five days a lot of times in 
 
         21    the spring, but they still got the work accomplished. 
 
         22    They're still actually ahead of schedule, their total 
 
         23    schedule, so came in very well on the project, so 
 
         24    we're pleased with that. 
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          1              Next up is the TAPP Contractor Update, 
 
          2    Dr. Schneider. 
 
          3              DR. SCHNEIDER:  They have asked me to be 
 
          4    brief and I will do that.  First thing I want -- I'm 
 
          5    glad to be back and I want to thank the Air Force for 
 
          6    bringing us back.  You may not have known it but our 
 
          7    contract ran out in June and so it had to be rebid; 
 
          8    in other words, it's posted for public bids and 
 
          9    probably through the efforts -- I don't know if there 
 
         10    is any arm twisting going on, but somehow we got 
 
         11    back.  So you are stuck with us for another year, 
 
         12    that's the point. 
 
         13              But it gave us a short period of time to 
 
         14    get done some of the things that we talked about at 
 
         15    the last meeting because as we came to the end of the 
 
         16    contract, we were out of hours and we didn't want to 
 
         17    dive into something, for example, the Salt Fork Creek 
 
         18    project, not be able to complete it if some other 
 
         19    consultant was going to be taking over.  So we had to 
 
         20    hold back on that. 
 
         21              But subsequently we did do a couple of 
 
         22    things.  Well, the three things we were working on 
 
         23    was a continued review of technical documents; the 
 
         24    Salt Fork Creek conditions; and the User Guide.  Now, 



 
                                                                  20 
 
 
 
          1    these are the three major documents that came out 
 
          2    during that period of time and I've been through all 
 
          3    of them to some extent.  As you know, these things 
 
          4    are big and long and a lot of them -- a lot of the 
 
          5    material is cross-referenced and what's in one is in 
 
          6    the other. 
 
          7              I mean you have a Record of Decision and 
 
          8    you have a Remedial Action Work Plan and so some of 
 
          9    that is kind of the same, at least it would be for me 
 
         10    if I was -- I'd do a lot of cutting and pasting if I 
 
         11    could.  But you have to look at they really are two 
 
         12    different documents and they have two different 
 
         13    purposes.  So we are looking at that and that's in 
 
         14    progress. 
 
         15              The question came up about the Salt Fork 
 
         16    Creek work, and as Howard mentioned, this is being 
 
         17    left kind of to the end, when everything else is done 
 
         18    they can look at this because of potential impacts 
 
         19    that could come into the creek from the work that's 
 
         20    ongoing. 
 
         21              And one of the questions that -- and so the 
 
         22    Salt Fork Creek, of course, it starts out here 
 
         23    (pointing to the location of Salt Fork Creek on a 
 
         24    map), starts a little bit further out here, comes 
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          1    across, it's channelized through part of the base, 
 
          2    comes back through here, comes down here and down 
 
          3    here joins at a confluence with the upper Salt Fork 
 
          4    Creek drainage ditch, okay? 
 
          5              I'll just tell you that that's in progress. 
 
          6    We are looking basically at four different reports 
 
          7    that contain the data on this, one done about ten 
 
          8    years ago by Jacobs Engineering, 2002.  Then there 
 
          9    was a subsequent document in 2003, then a couple more 
 
         10    in 2008, 2009.  So we are looking at all those data 
 
         11    and the results.  I will say that there's been a very 
 
         12    thorough job. 
 
         13              One of the questions was how far off base 
 
         14    did this study go?  And I don't believe we had a good 
 
         15    answer last time, but I can tell you.  First of all, 
 
         16    there were data collected upstream from the base, all 
 
         17    right, several points upstream of the base, lots of 
 
         18    data collected through the base situation and two and 
 
         19    a half miles roughly, actually two and a third miles 
 
         20    down here actually past the confluence. 
 
         21              So there actually are sample points that 
 
         22    are beyond the confluence of the ditch -- of the 
 
         23    creek that flows through the base and the upper Salt 
 
         24    Fork drainage ditch.  So there is a lot of 
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          1    information.  We will report on that in November.  I 
 
          2    can tell you there's nothing sticking out right now, 
 
          3    but that's based simply on a quick perusal of the 
 
          4    data as we have it. 
 
          5              Next slide, please.  Chanute Restoration 
 
          6    Documents.  You know, we have a list of documents 
 
          7    compiled, probably don't have the last two or three 
 
          8    things in there, but I know what they are and we are 
 
          9    developing a guide and that's underway and we will 
 
         10    also expect a draft in November.  Probably what will 
 
         11    happen is I'll interact with Shaw Environmental at 
 
         12    some point a month or two prior to this, say this is 
 
         13    what we are working up, do you have any thoughts, 
 
         14    ideas?  We talked about doing that and that's what we 
 
         15    are going to do. 
 
         16              So I hope that was brief enough.  But 
 
         17    that's all we have for you for now.  If you have any 
 
         18    questions, be glad to answer them. 
 
         19              Oh, I knew I forgot something, one of the 
 
         20    most important things.  Mike, would you stand up?  He 
 
         21    introduced himself, but Mike Rapps is my colleague 
 
         22    and my boss, I guess.  He owns the company.  Mike has 
 
         23    a long history of working on projects like this.  He 
 
         24    originally, of course, is out of the U of I School of 
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          1    Engineering, he is a professional engineer, worked 
 
          2    for the Environmental Protection Agency for some 
 
          3    time.  He's worked on a number of what I would call 
 
          4    blue ribbon committees on the state, Illinois 
 
          5    Pollution Control Board being one of them, the Low 
 
          6    Level Nuclear Waste Committee?  Am I correct there? 
 
          7              DR. RAPPS:  Yes. 
 
          8              DR. SCHNEIDER:  So he has a long and 
 
          9    storied history, not too colorful I would imagine, a 
 
         10    lot of work, but he's not only an engineer but he is 
 
         11    a consummate -- we get along because he understands 
 
         12    geology and that's why we're together. 
 
         13              So I just wanted you all to meet him and he 
 
         14    will be working with me, he is working with me on the 
 
         15    Salt Fork project, so you will get the best of -- I 
 
         16    hope the best of what RAPPS has to deliver. 
 
         17              Thank you. 
 
         18              MR. CARROLL:  All right.  Amar Bumb's name 
 
         19    is on the environmental cleanup updates.  Howard 
 
         20    wasn't all that sure he was going to make it, but 
 
         21    Howard did make it.  Howard Sparrow will brief us 
 
         22    with the Shaw Environmental updates. 
 
         23              MR. SPARROW:  Thanks, Paul.  I don't know 
 
         24    if you recall at our last RAB meeting here, we made a 
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          1    suggestion that we would do a site tour.  We've 
 
          2    arranged for that site tour, although maybe the 
 
          3    higher being has not arranged for that quite yet.  We 
 
          4    do have some rainstorms that are in the area, but 
 
          5    it's not raining out there now.  And I kind of want 
 
          6    to get -- that's why we're kind of cutting this short 
 
          7    is to see if we can continue to do that site tour.  I 
 
          8    just wanted to get a show of hands on how many people 
 
          9    wanted to do the site tour out there.  We were going 
 
         10    to go look. 
 
         11              MR. ANDERSON:  How long do you think it 
 
         12    will take? 
 
         13              MR. SPARROW:  30 minutes, maybe 45 minutes, 
 
         14    back and forth.  So one, two, three, four, five, six, 
 
         15    seven, eight.  Okay.  I think we'll try to do that. 
 
         16    The only provision is if there is lightning in the 
 
         17    area, it's not raining out there now, but if there is 
 
         18    lightning, we do have a corporate policy that we 
 
         19    can't be outside if there's lightning in the area. 
 
         20              So we'll watch that.  If it's far enough 
 
         21    away, we'll get out -- be able to get out of the van, 
 
         22    otherwise we'll just do kind of a van tour there and 
 
         23    not get out of the van if it's lightning there. 
 
         24              MR. ANDERSON:  Channel 3 was predicting 
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          1    one-inch hail. 
 
          2              MR. SPARROW:  We probably won't get out of 
 
          3    the bus for that.  We'll take a look at two sites, 
 
          4    two sites that we've got ongoing remediation and a 
 
          5    couple of things.  No. 1 is the Fire Training Area, 
 
          6    I'll talk about that a little bit later, and then 
 
          7    we'll look at what is called the TCE Disposal Pit 
 
          8    where we have in-situ groundwater remediation ongoing 
 
          9    there. 
 
         10              First of all, we have seen this chart for 
 
         11    quite a while.  I think this may be the last RAB 
 
         12    meeting where we will actually present this chart. 
 
         13    It's been continuing to get green.  That was the 
 
         14    whole idea, to show progress over the past several 
 
         15    years of work.  The main things that you can notice 
 
         16    on this chart, these are the 42 CERCLA sites that 
 
         17    we've got.  There are a couple red bars there to 
 
         18    complete the Proposed Plans, Public Meeting and 
 
         19    Records of Decision. 
 
         20              Four of those sites are the existing 
 
         21    landfills that have already been capped.  They were 
 
         22    done on an Interim Record of Decision.  We have to 
 
         23    come back and complete a Final Record of Decision to 
 
         24    determine that those remedial actions are still 



 
                                                                  26 
 
 
 
          1    protective of human health and the environment.  That 
 
          2    will be going on over this winter period of time.  So 
 
          3    by next spring I think, Amar, you should see the 
 
          4    Proposed Plans and RODs for those four landfills. 
 
          5    And that's why those are still red there.  The 
 
          6    remedial actions have already been completed.  It's 
 
          7    just determining that what we did was correct. 
 
          8              MR. SMITH:  Excuse me.  Will the RODs come 
 
          9    in as one package for all four landfills or -- 
 
         10              MR. SPARROW:  It will be one ROD for all 
 
         11    four landfills. 
 
         12              And then the other significant item are the 
 
         13    remedial actions -- I'm sorry.  And there is one 
 
         14    other ROD for Salt Fork Creek.  I think we talked 
 
         15    about that, mentioned that earlier.  That ROD is 
 
         16    going to be coming out about in November with the 
 
         17    next RAB.  I think that will be a good time to have 
 
         18    the discussion with Dr. Schneider and the overall 
 
         19    presentation of Salt Fork Creek and conclusions from 
 
         20    that point.  It will give you good information at the 
 
         21    right time as the public meeting and public comment 
 
         22    period is open for that. 
 
         23              The remedial actions that we've completed 
 
         24    on site, we're up to 28 remedial actions, we are 



 
                                                                  27 
 
 
 
          1    actually completing, I think I've got the count here, 
 
          2    I think it's five more sites this year before 
 
          3    September, so we'll be up to somewhere around 38 
 
          4    sites, I think, completed for remedial actions. 
 
          5              So in general, the remedial actions, the 
 
          6    first tier of remedial actions will be completed by 
 
          7    this September.  That's been the three years of 
 
          8    efforts, quite a bit of effort going on this summer, 
 
          9    as well as last summer. 
 
         10              What is remaining is the bar on the right 
 
         11    and that is getting to Site Closure.  We'll talk 
 
         12    about that a little bit.  That is really doing the 
 
         13    final testing to determine that these sites where we 
 
         14    have implemented these remedial actions does treat 
 
         15    and protect and those are predominantly groundwater 
 
         16    sites, and that's one of the sites we'll be at. 
 
         17    We'll show you a little bit more information about 
 
         18    why it's going to take another couple of years before 
 
         19    we can get all those sites to site completion. 
 
         20              And we have the non-CERCLA sites as we 
 
         21    talked about.  There are five sites that are not 
 
         22    regulated under CERCLA.  This chart actually has some 
 
         23    other colors other than red on there.  There's two 
 
         24    remedial actions that take place at these five sites. 
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          1    Those two remedial actions should be completed by the 
 
          2    end of September.  The other three sites, the 
 
          3    remedial actions have already taken place, it's a 
 
          4    matter of a final documentation of that, and they're 
 
          5    waiting on closures of some of the other sites that 
 
          6    are adjacent to it to make sure that both of those 
 
          7    sites are addressed together. 
 
          8              So by this September the initial remedial 
 
          9    action for all CERCLA and non-CERCLA sites will be 
 
         10    completed.  That was our objective with the Air Force 
 
         11    originally was to meet that date. 
 
         12              I'll give you a quick update on some of the 
 
         13    sites that we've got and then I am going to kind of 
 
         14    cut this short.  I'll open it up for discussions but 
 
         15    then we can head on out for those that have limited 
 
         16    time. 
 
         17              The Laundromat site, we have talked about 
 
         18    some of the remedial actions that have -- that we 
 
         19    have completed out there.  We have done a treatment 
 
         20    of the groundwater and we just completed last week 
 
         21    excavation and removal of the soils from that site. 
 
         22    And basically what we found was when the old 
 
         23    Laundromat was operated, most probably somebody went 
 
         24    outside and cleaned their filters using the dry 
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          1    cleaning solution and that spilled on to the ground. 
 
          2              So we've excavated all the soils that are 
 
          3    in that area and then the only thing we have to do is 
 
          4    monitor the groundwater.  We've already started 
 
          5    treating the groundwater and we'll be installing some 
 
          6    monitoring wells and that in two weeks and then we 
 
          7    will continue to monitor that site for several more 
 
          8    years. 
 
          9 
 
         10              MR. ROKKE:  I just wanted to comment.  I 
 
         11    watched all the work being done at the Laundromat. 
 
         12    Simply excellent.  Thank you very much. 
 
         13              MR. SPARROW:  Sure.  We try to make sure we 
 
         14    have accommodated the cadets and their program over 
 
         15    there, not to interfere with their program, 
 
         16    particularly, you know, when we put in the barber 
 
         17    shop for them and other things is we work around them 
 
         18    and not interfere with their program there. 
 
         19              We did talk about there are four sites, we 
 
         20    called them Petroleum Hydrocarbon sites.  These sites 
 
         21    have both some soil excavation to be completed as 
 
         22    well as some in-situ bioremediation at these sites. 
 
         23    The soil excavations have all been completed, the 
 
         24    areas have been backfilled, we have completed the 
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          1    injections in those sites and we are now in the 
 
          2    monitoring phase for these four sites.  These were 
 
          3    completed since the last RAB meeting. 
 
          4              The big site, which you will be able to get 
 
          5    a pretty good view of, if you have ever been back 
 
          6    over around Heritage Lake you probably have seen the 
 
          7    old ponds that were back over there, were kind of an 
 
          8    abandoned area.  That was the Fire Training Area for 
 
          9    which the Air Force did some excavations of a lot of 
 
         10    soils previously. 
 
         11              Since the last RAB meeting we have 
 
         12    completed the excavations of soils that were above 
 
         13    our remedial goals on that site, and then we still 
 
         14    have groundwater there to be treated.  So we will be 
 
         15    completing the groundwater treatment in September for 
 
         16    this site. 
 
         17              We've been doing backfill of all the 
 
         18    excavations on that site, the ponds are gone, there 
 
         19    are no ponds there, it's completely backfilled up and 
 
         20    we are bringing it up to final grade and we will 
 
         21    slope it and that will be essentially an open field 
 
         22    area.  Again we will be doing groundwater treatment 
 
         23    for the next several years there on that site.  So it 
 
         24    will just be simply monitoring wells that are out in 
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          1    the area. 
 
          2              MR. TWUM:  How long do the injections go 
 
          3    on? 
 
          4              MR. SPARROW:  The injections will go on for 
 
          5    probably three weeks on that site.  We have already 
 
          6    started injecting and we have injected the area 
 
          7    directly adjacent to that.  We were doing that -- 
 
          8    over the last eight weeks I think we have been doing 
 
          9    injections.  So you will see some of those injections 
 
         10    and that's kind of what we want to do is show you how 
 
         11    we do it to treat the groundwater, but you also will 
 
         12    be able to see the Fire Training Pond area over there 
 
         13    as well. 
 
         14              MR. ROKKE:  Howard, just for the record, 
 
         15    this is good this is being done.  Two weeks ago 
 
         16    Sergeant First Class Ronald Charles Doff, U.S. Army 
 
         17    retired, who was a medical support at the -- at this 
 
         18    location, also an instructor out there and also 
 
         19    involved in operation, was deliberately and willfully 
 
         20    denied medical care by the Danville VA Medical Center 
 
         21    for physiological effects confirmed from toxic 
 
         22    exposures they incurred in part from the work that he 
 
         23    did there for which those physiological effects were 
 
         24    totally documented to have occurred in 
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          1    the Department -- Army Department of Air Force 
 
          2    manuals. 
 
          3              He was moved from that position and denied 
 
          4    medical care, and as of yesterday he was assigned 
 
          5    another position to ensure that his medical care 
 
          6    would be provided.  Just prior to coming here I spoke 
 
          7    with Congressman Tim Johnson's staff specifically 
 
          8    about this and they were following up with the 
 
          9    Danville VA Medical Center. 
 
         10              So we do have, I want to repeat, we do have 
 
         11    medical problems as a result of toxic exposures at 
 
         12    this location for which medical care has been denied 
 
         13    and that medical care should have been given as 
 
         14    required according to the Department of the Army, 
 
         15    Department of the Air Force documentation, and it 
 
         16    didn't happen. 
 
         17              Now he's been changed to another position 
 
         18    so hopefully his medical care will be followed up and 
 
         19    taken care of now in the next week or so.  But this 
 
         20    is important, so as you get this all done, the 
 
         21    implications of your cleanup, okay, and the work that 
 
         22    you're doing to resolve the problems are very, very 
 
         23    critical because we do have problems as a result of 
 
         24    previous exposures at this location. 



 
                                                                  33 
 
 
 
          1              MR. SPARROW:  All right.  And from a 
 
          2    personal standpoint I do hope he gets the medical 
 
          3    care that he needs.  I know and understand that 
 
          4    personally, I experienced over the last several 
 
          5    months for myself.  So I hope he does get that 
 
          6    experience, I hope that -- get that medical care that 
 
          7    he needs.  And, you know, I hope that the remedial 
 
          8    actions we are taking care of now will prevent any 
 
          9    other possible exposures anywhere else.  That's why 
 
         10    the Air Force is here, to clean those up and make 
 
         11    sure there are not exposure pathways for people. 
 
         12              MR. ROKKE:  And along with this and from 
 
         13    our conversations, I understand that you are doing 
 
         14    it, but I want to reemphasize safety and security of 
 
         15    the workers on site and on location while they are 
 
         16    doing this until we confirm that it's safe in the 
 
         17    area absolutely must be adhered to because even the 
 
         18    low level toxic exposure we are finding out, as I 
 
         19    said before, do have physiological effects and I have 
 
         20    that document in my paper, already talked to Ted 
 
         21    about it. 
 
         22              But again, it's something we just want to 
 
         23    make sure we are following.  So far you guys have 
 
         24    been doing it, I understand that, but I want to 
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          1    reemphasize it's absolutely critical to do that and 
 
          2    get this work completed. 
 
          3              MR. SPARROW:  Okay.  And I do hope your 
 
          4    friend gets his medical care. 
 
          5              Let's see.  The other site that we will be 
 
          6    looking at is called the TCE Disposal Pit.  That's 
 
          7    actually a paved area, but underneath there is 
 
          8    groundwater contamination from chlorinated solvents 
 
          9    that were disposed previously in that area.  We'll 
 
         10    show you how we are doing that treatment and actually 
 
         11    show you some of the results that we've had of some 
 
         12    of the treatments that we started last year on some 
 
         13    of the sites. 
 
         14              So I think it's interesting to look and 
 
         15    see -- you know, in the board meeting here it's good 
 
         16    to discuss, but to actually see it in the field is a 
 
         17    little bit different perspective there. 
 
         18              And we do have some upcoming remedial 
 
         19    actions.  I had mentioned we are planning on 
 
         20    completing all the initial remedial actions that we 
 
         21    had planned.  There's actually -- the Former NavAid 
 
         22    Station, there's a small site that's actually out by 
 
         23    the runway that does have some -- I think that's 
 
         24    perchloroethylene. 
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          1              MR. BUMB:  Yeah. 
 
          2              MR. SPARROW:  In a very small area.  We 
 
          3    will be doing that groundwater treatment this 
 
          4    September, again using in-situ biotechnologies.  The 
 
          5    Fire Training Area, we have to complete the backfill 
 
          6    of that area, the restoration of the site and then 
 
          7    the treatment of the groundwater that's beneath that 
 
          8    and that will be completed in September. 
 
          9              And then there are the two non-CERCLA sites 
 
         10    that I mentioned.  They are sites with fuel exposures 
 
         11    previous and so we have to treat that, in-situ 
 
         12    technology at those sites predominantly, but a little 
 
         13    different way to treat petroleum hydrocarbons than 
 
         14    you treat chlorinated solvents there. 
 
         15              And we did mention the Proposed Plans and 
 
         16    RODs will be coming out this winter.  The landfills, 
 
         17    all four landfills is one Record of Decision, and 
 
         18    Proposed Plan, and then a Record of Decision also for 
 
         19    Salt Fork Creek.  So we will be going through and 
 
         20    reviewing -- Salt Fork Creek, they wanted to wait 
 
         21    until all the other remedial actions have initially 
 
         22    been taken care of to make sure there wasn't 
 
         23    something that got transported into Salt Fork Creek 
 
         24    during our cleanup process. 
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          1              So we have a bus out front, it can hold 12 
 
          2    people.  Hopefully lightning is not out in the area. 
 
          3    We can step out into the area, you can actually look 
 
          4    and see and we can give you a demonstration of what 
 
          5    we are doing out in those areas. 
 
          6              Just a couple of pointers when we go out, 
 
          7    even though it's an asphalt area, there have been 
 
          8    areas where holes have been cut into the asphalt so 
 
          9    we can do injections, so watch your footing out 
 
         10    there, you know, take a look.  We don't want anybody 
 
         11    to turn an ankle or something like that and just stay 
 
         12    in the general area. 
 
         13              If you want to go over some area, ask us, 
 
         14    we'll make sure -- we did have heavy equipment out 
 
         15    there continuing to backfill the Fire Training Pond. 
 
         16    The rain has shut them down so that heavy equipment 
 
         17    is no longer an issue out on the site, but we don't 
 
         18    want anybody to go walking out into that site right 
 
         19    now.  There's -- well, you can see.  You wouldn't 
 
         20    want to go walking out there yourself anyway. 
 
         21              MR. CARROLL:  Before we completely break 
 
         22    up, any action items for the next meeting, any 
 
         23    suggested topics other than what we typically brief? 
 
         24              One of the things that I do want to start 
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          1    at the next meeting just briefly is talking about 
 
          2    adjournment of the RAB sometime in the next three RAB 
 
          3    meetings because all the remedial actions will be in 
 
          4    place, you know, it's on the horizon.  So you guys 
 
          5    need to be thinking about that and we'll discuss that 
 
          6    at the next meeting. 
 
          7              Anything else?  We're adjourned. 
 
          8    (Concluding at 12:45 p.m.) 
 
          9 
 
         10 
 
         11 
 
         12 
 
         13 
 
         14 
 
         15 
 
         16 
 
         17 
 
         18 
 
         19 
 
         20 
 
         21 
 
         22 
 
         23 
 
         24 



 
                                                                  38 
 
 
 
          1    STATE OF ILLINOIS   ) 
                                   ) SS 
          2    COUNTY OF VERMILION ) 
 
          3 
 
          4                   I, Amy Prillaman, CSR, FCRR, do hereby 
 
          5    certify that the foregoing is a true and correct 
 
          6    transcript of proceedings had in the above-entitled 
 
          7    matter, taken at the time and date as hereinabove set 
 
          8    forth. 
 
          9 
 
         10 
 
         11 
 
         12 
 
         13 
 
         14                        ________________________________ 
                                   Amy Prillaman, CSR, FCRR 
         15                        License No. 084-003275 
 
         16 
 
         17 
 
         18 
 
         19 
 
         20 
 
         21 
 
         22 
 
         23 
 
         24 


