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Overview 

 Welcome 
 Remembering Norman “Buckets” Burgett 
 Overview of Environmental Restoration Strategy 

 2011 Accomplishments 
 Plans for winter 2011-2012 
 Planned field activities for 2012 

 Remarks from ADEC 
 Real Estate Update 
 Public Involvement Update 
 Remarks from Stakeholders  
 Suggested Agenda Items for next RAB 
 General Discussion and Closing Remarks 
 Adjournment 

 



Remembering Norman  
“Buckets” Burgett 

 Service to the Air Force began in 1952 
 Stationed at Galena Air Force Base by request in 1954 
 A wealth of knowledge for the Air Force restoration 

program and a valued member of the Galena RAB 
 

Buckets’ years of dedication in assisting the Air Force in its continued 
commitment to protect human health and the environment will not be 

forgotten and will be forever appreciated. 
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Overview of Environmental 
Restoration Strategy 

 2011 Accomplishments 
 Plans for winter 2011-2012 
 Planned field activities for 2012 
 Interim Removal Action 
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We Started in the Snow… 
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Digging to the Monitoring Wells 
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Well Sampling in the Airfield 
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River Breakup 
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And Ended Up in the Snow 
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GPS Surveying 

10 



Tree Clearing for Future 
Landfarm 
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Moving Trees and Brush 
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Areas Investigated 
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2011 Field Activities 

 Groundwater sampling of 164 wells in April/May and 218 
wells in September/October 

 Installation of 56 new monitoring wells to further define 
the groundwater contaminant plumes 

 Well pump tests to measure the aquifer properties that 
affect groundwater flow 
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2011 Field Activities (cont’d) 

 Soil sampling at all known contamination areas with the 
goal of completing the delineation of the contaminant 
“nature and extent” 

 Soil sampling around the existing soil vapor extracting 
and bioventing systems to evaluate cleanup to date and 
provide information for future system optimization 
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2011 Field Activities (cont’d) 

 Operated the solar-powered Bioreactor from May to 
October at the SS015 TCE Source Area 

 Quarterly monitoring of two private wells in Old Town 
downgradient of SS015 

 Installed activated charcoal filters at these two private 
wells  

 Continued operating and monitoring the Million Gallon 
Hill, POL Tank Farm, and GAVTC remediation systems 
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Soil Sampling 
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Soil Sampling 
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Well Installation 
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Well Installation 
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Well Installation 
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Well Sampling 
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Well Sampling 
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Well Sampling 
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Bioreactor Startup 
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2010 and 2011 Sampling 
Locations 
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2010 and 2011 Field Work 
Summary 

 Total soil borings drilled: 856 
 Total number of soil samples: 3,631 
 Total new monitoring wells installed: 72 
 Total number of groundwater samples: 1,175 
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Field Staff 
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Field Staff 
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Field Staff 
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Demobilizing the Drilling Rigs 
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Questions or Comments? 
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Galena IRA 

 IRA Approach 
 Sites Excavated in 2011 
 SS005 Excavation 
 AST1569 Excavation 
 SS014 Excavation 
 SS017 Excavation 
 Stockpiling Soil at Former Campion Airstrip  
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Sites Excavated in 2011 
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IRA Approach 

 Targeted sites with highest petroleum contamination in soil 
 SS014 
 SS016 
 SS017 
 SS021 

 Two sites (SS005 and AST 1569) were added with the intent 
to remove all contaminated POL soil to achieve cleanup 
levels 

 Site SS021 was removed from the planned removal action 
based upon low levels of POL in shallow soils 

 Excavate soil during seasonal low-water (late Summer) to 
maximize depth of soil removal 
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IRA Approach (cont’d) 

 SS005 and AST1569 were excavated early to ensure 
completion prior to start of 2011/2012 school year  

 Backfill excavations using borrow soil purchased from the 
community 

 Unable to excavate soil at SS016 due to over-excavation 
from other sites and field season time constraints  

 Contaminated soil was stockpiled at the former Campion 
airstrip 

 Re-grade the road to Campion 
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SS005 Excavation 



Summary of SS005 Excavation 
Activities 

 Area of former above ground fuel storage tanks and 
pipeline at location of the Former Wilderness Hall 

 744 yds3 of concrete foundation removed to facilitate soil 
removal action 

 Planned excavation volume 3,100 yds3; Actual excavation 
volume 4,400 yds3 

 Encountered more petroleum contamination in the 
northern section of the excavation than anticipated 

 Average excavation depth 15 ft bgs 
 Some residual contamination was left in place above 

screening levels in northern portion of site due to time 
constraints  
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SS005 Excavation (cont’d) 



Sample Collection during 
Excavation 
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Sample Screening Analysis at  
On-Site Lab 
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42 

Backfilling SS005 Excavation 
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SS005 Excavation Complete 



AST1569 Excavation 
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Summary of AST1569 
Excavation Activities 

 Area near the standby generator at former RAPCON 
Building 

 Planned excavation volume 140 yds3; Actual excavation 
volume 200 yds3 

 Average excavation depth 8 ft bgs 
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AST1569 Excavation (cont’d) 
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SS014 Excavation 

SS014 

SS017 
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Summary of SS014 Excavation 
Activities 

 Area North of the former Birchwood Hangar (Site SS014) 
 Planned excavation volume 2,725 yds3; Actual 

excavation volume 4,700 yds3 

 Average excavation depth 12 ft bgs 
 Abandoned asbestos wrapped buried fuel lines were 

encountered and removed (~200 ft)  
 ~300 ft of pipe, conduit, or cable were removed 
 ~200 yds3 of concrete/asphalt debris removed 
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SS014 Excavation (cont’d) 
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Abandoned Fueline Removal at 
SS014 
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Covered Piping Material at 
SS014 
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Concrete Wall at SS014 
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SS014 Excavation Complete 
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SS017 Excavation 
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Summary of SS017 Excavation 
Activities 

 Area where former diesel truck fill stand and valve pit 
was located 

 Planned excavation volume 5,100 yds3; Actual 
excavation volume 8,400 yds3 

 Average excavation depth 12 ft bgs in the eastern portion 
and 9 ft bgs in the western portion 

 Abandoned asbestos wrapped buried fuel lines were 
encountered and removed (~180 ft)  

 ~500 ft of pipe, conduit or cable was removed 
 ~110 yds3 of concrete/asphalt debris removed 
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SS017 Excavation (cont’d) 
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SS017 Excavation (cont’d) 
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Backfilling SS017 Excavation 
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Stockpiling Soil at Former 
Campion Airstrip  
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Stockpiling Soil at Former 
Campion Airstrip (cont’d)  
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Decontamination of Dump Trucks 
at Former Campion Airstrip 
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Air Monitoring at Campion 
Airstrip Stockpile  
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Regrading the Road to 
Campion 
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Covering Stockpiled Soil at 
Former Campion Airstrip 

64 



Covered Stockpiled Soil at 
Former Campion Airstrip 
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Tree Clearing for Future 
Landfarm 
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Tree Clearing for Future 
Landfarm 
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Questions or Comments? 
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Public Involvement Update 

 The Air Force is building a Community Relations Plan 
to identify community concerns and planned actions 
by the Air Force to address those concerns 
 Greg Gangnuss and Rachel Fish (AFRPA Public Affairs) 

are available through Thursday, 17 Nov for interviews 
 If you would prefer, questionnaires are available for you 

to fill out and return to us 
 The Air Force wants to hear what you have to say 



 Galena Newsletter 
 Created to keep 

stakeholders informed of 
the status of 
environmental cleanup 
activities 

 AFRPA works with BEC, 
contractors and regulators 
for newsletter  content 

 Second edition is available 
for you to pick up around 
the community 

 
 

Public Involvement Update 



Prior to End of Meeting 

 Suggested Agenda Items for Next RAB 
 

 General Discussion and Closing Remarks 
 



Contact Information  

Air Force Real Property Agency 

Public Affairs Office 

2261 Hughes Avenue, Suite 121 

Lackland AFB, TX 78236-9821 

Toll Free (866) 725-7617 

Fax (210) 395-9527 

afrpa.pa@us.af.mil 

www.safie.hq.af.mil/afrpa/index.asp 


